
La Jolla Area Public Improvements Email Update #5
Week of February 6, 2002

Overview:

This weekly update is provided to share information about project issues and to provide an opportunity
for feedback from the Council and the Community. Each week we will keep you updated on the progress
of the City of San Diego�s La Jolla Area Public Improvements as well as keep you informed about our
work with the community. We welcome and encourage feedback as it helps us to work together more
effectively. Also, we will continue to add contact names to the distribution list as people express an
interest in receiving this information. For ease of reading, this report is organized into the following
categories:

- Construction schedule addressed in this report
- Construction status this week
- Community involvement, outreach and information

Construction schedule addressed in this report

This email report provides information about the following projects:

Torrey Pines Road Water and Sewer Main Replacement Project Dec 2001-Summer 2002

Ardath Road Improvements:
-Tree relocation June 2001- Jan 2002
-Road Realignment and Water/Sewer Replacement  April 2002 � April 2003

Torrey Pines/La Jolla Boulevard Water Main Replacement Phase II Currently in design phase

Construction status for the week:

Torrey Pines Road Water and Sewer Main Replacement Project

Last week, inclement weather prevented SDG&E from finishing the project as previously scheduled.
Therefore, during the week of 2/4, San Diego Gas and Electric Co. (SDG&E)  will be wrapping up its gas
line relocation work on Torrey Pines Road.

After SDG&E completes its work, BRH-Garver will have the green light to start working on Torrey Pines
Road. BRH-Garver is expecting to start potholing during the week of 2/4 and is scheduled to begin
replacing the antiquated water main along Torrey Pines Road around the same time.

Ardath Road Improvements:

a) Torrey Pines Relocation:
Crews have removed 17 Torrey Pines trees. These trees will be cared for in the interim and reincorporated
into the landscape during the final project phase, scheduled for Spring 2003.

b) Road Realignment and Water/Sewer Work in this Project Area



Currently, the City has issued an RFP for this project and contractors are preparing and submitting their
proposals. The Project Management Team anticipates opening these bids in late February. Once a
contractor is selected and their work sequence approved, this report will begin to include information
about the sequence of work for the Ardath similar to the information provided currently regarding the
Torrey Pines Water and Sewer Main Replacement Project.

Community Involvement, Outreach and Information:

Community Information Hotline: 619 533 7539
Calls are coming into the hotline that was established for these projects. The line is checked twice a day
and the calls are directed to the appropriate team member who then returns the call. In general, the
community has expressed interest in the coordination of these projects and the road realignment project as
it impacts on traffic speed, safety and circulation patterns.

Websites:
Our team is also coordinating with webmasters for Council District 1 as well as the City�s Water
Department so that project maps, newsletters and these email reports can be accessed via the web. We
anticipate that this information will be available electronically within the next 4 weeks.

Bi Monthly Newsletter
Our Public Information teams are working on the information to include in the next monthly newsletter.
The first newsletter was sent on December 27, 2001 to 12, 257 businesses and residences. This second
newsletter is schedule for distribution in late February.

Should you have any questions or concerns about this update or the La Jolla Area Public Improvements in
general, please do not hesitate to call me.

Catherine Smith
T: 619 232 2112
E: CatherineatCS@aol.com


